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Do not use blue ink. Type or print using black ink.
Originator Phone
R. J. Corey 376-0108
Class of Change

[ I I - Signatories [X] II - Executive Manager [III - Project Manager
Change Title
Extension Of Dual Lead Regulatory Agency TPA Milestone M-085-01

Description/Justification of Change

The change package includes:
a Extension of four years to establish date for major milestone M-085-00

These changes align with the revised and reprioritized milestones developed through negotiations.
Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of Lead
Regulatory Agency," are denoted by using etkeest to indicate text deletions and double undarine to
indicate text additions.

Number Milestone Due Date
M-085-01 Submit a change package to establish a date for major milestone M- 09130/222
Lead Realt&r 085-00 consistent with schedules established in anroved RD/RA work 06/30/2Q26
Agency: Dual 0M.

Impact of Change
Extends the due date to establish the M-085-00 major milestone.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order Appendix D and J, as amended, and Hanford
Site internal planning management, and budget documents (e.g., DOE and DOE contractor baseline
change control documents, project management plans).
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